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TWRA Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/017-01-2006
Yellow Creek Access Parking E

$20,000.00 In House (Agency Resources)
In House (Agency Resourses)

n/a
n/a$20,000.00 Active Construction 10/08/08: Waiting for winter pool to go down, can't 

finish

Renovation

220/017-01-2007
Tree Seedling Cooler

$555,000.00 TLM Associates, Inc. Salmon, C.
Loggins, B.$243,329.00 Construction Document Phase 12/18/08: Awaiting Fire Marshal approval

10/31/08: Merge with Bogota project, Feb 2009 SBC 
meeting
10/08/08: CDP documents await review
7/23/08: Site topo and technical survey on new site 
received
5/05/08: Awaiting site topo and geological survey
3/11/08: Meet at new site, re-do site design and 
Designer additional services
3/07/08: CDP documents here for review-old site
3/07/08: Delay by Dept. moving site to remediated 
hazardous waste site
12/10/07: DDP approved, NTP to CDP authorized
11/01/07: Program approved, NTP to combined 
SDP/DDP authorized

New Construction

220/017-02-2008
Humboldt Hatchery Pond-Water

$245,000.00 In House (Agency Resources) Salmon, C.
n/a$0.00 Active Grants & Special Projects TWRA personnel will provide work.

10/08/08: Dept getting permits

Demolition

220/017-03-2008
Obion River Boating Access

$20,000.00 Salmon, C.
Loggins, B.$0.00 Active Grants & Special Projects TWRA personnel will do work.

10/08/08: Dept. getting permits

Renovation

220/017-04-2008
Forked Deer River Boating Acce

$20,000.00 Salmon, C.
Loggins, B.$0.00 Active Grants & Special Projects TWRA personnel will provide work.

10/08/08: Dept. getting permits

Renovation

5 Projects ( Total Budgeted Cost of Projects )$860,000.00

TWRA Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/018-02-2008
Flintville Hatchery Electrical Up

$118,000.00 Parsons Engineering, Inc. Salmon, C.
$0.00 Contract Executed - Awaiting NT

Awaiting NTP
12/08/08: Designer Agreement executed
10/31/08: Contract needs to go out

Renovation

1 Project ( Total Budgeted Cost of Projects )$118,000.00
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TWRA Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/005-01-2008
Catoosa WMA Workbase Buildi

$320,000.00 ArchiStructures, Inc. Salmon, C.
Edwards, T.$0.00 Program Verification Phase Site preparation by TWRA personnel.

12/03/08: Design NTP issued
11/04/08: Designer Agreement executed
10/08/08: Need Designer contract

New Construction

220/005-02-2006
Replace Two Catoosa Bridges

$1,850,000.00 In House (Agency Resources) n/a
n/a$1,850,000.00 Program Verification Phase 10/28/08: Meeting with Feds, projects underfunded, 

80% Federal funding
5/15/08: Now in Design, should be in Constructio 
Phase by Spring 2009
12/10/07: Federal Highway Admin. Doing design and 
construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,170,000.00
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TWRA Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/020-01-2007
Erwin Trout Hatchery-Oxygen I

$153,820.00 Mattern & Craig, Inc.
Bowman & Sons Construction Compan

Salmon, C.
Edwards, T.$121,000.00 Construction Closed Out

Awaiting Designer Closeout
8/08/08: Substantial Complete
5/13/08: Construction NTP
4/11/08: Construction contract executed
2/19/08: Bid date
1/03/08: CDP approved, NTP to Bid Date issued
12/10/07: Submittal by end of December
5/13/08: Pre-Construction Conference
5/13/08: Construction NTP
10/17/07: SDP/DDP approved, NTP to CDP issued

New Construction

220/020-01-2008
New Lick Creek Refuge Workba

$170,000.00 Reedy & Sykes Archt & Design Salmon, C.
Edwards, T.$0.00 Program Verification Phase 12/16/08: Design NTP issued

12/15/08: Pre Design meeting at site
Site preparation by TWRA personnel.
11/04/08: Designer Agreement executed
10/08/08: Need Designer contract

New Construction

220/020-02-2006
Boone Lake Boat Storage Facilit

$161,000.00 Shaw & Shanks Architects, P.C. Salmon, C.
Law, V.$123,900.00 Construction Closed Out Warranty Inspection due 6/06/09

6/26/08: Final Inspection
6/06/08: Substantial Completion Certificate issued
2/18/08: Construction NTP authorized
1/14/08: Construction Contract executed
3/14/08: Work delayed by wet weather
12/13/07: Funding revision by SBC
12/10/07: Add funds 12/13/07, start construction 
contract
Bid date set for 12/04/07
10/25/07:  CDP approved

New Construction

220/020-02-2007
Joachim Bible Waterfowl Refug

$545,000.00 In House (Agency Resources)
Ducks Unlimited

n/a
n/a$0.00 Active Grants & Special Projects Design services donated by Ducks Unlimited.

Renovation

220/020-02-2008
New Lick Creek Refuge Impoun

$500,000.00 Reedy & Sykes Archt & Design
Ducks Unlimited

Salmon, C.
Edwards, T.$0.00 Active Grants & Special Projects TWRA personnel will do the work.

New Construction

220/020-03-2006
Holston River Bridge Access Sit

$65,000.00 In House (Agency Resources) In-House (Agency)
n/a$65,000.00 Active Grants & Special Projects 12/10/07: Design in progress

Knoxville/work out access with TDOT
No Design Agreement is applicable

New Construction

220/020-03-2007
Second Baptist Church Fishing 

$148,000.00 In House (Agency Resources) n/a
n/a$0.00 Active Grants & Special Projects 5/15/08: Project just started

TVA/Archaeology
No Designer required
In Clinton, thirty year lease for property

Renovation

220/020-03-2008
Eagle Bend Hatchery Ponds

$140,000.00 In House (Agency Resources) Salmon, C.
Edwards, T.$0.00 Active Grants & Special Projects TWRA will provide work.

New Construction
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220/020-04-2007
Royal Blue Office Building

$239,000.00 Falconnier Designs Law, V.
n/a$214,900.00 Construction Document Phase 10/08/08: Need scope/budget with sprinklers confirmed

10/08/08: CDP contract time extension issued by PM, 
additional 200 calendar days granted to resolve State 
Fire Marshal's Office issues.  New CDP date will be 
1/11/2009
8/01/08: CDPs have been with FM office for 4 weeks
5/12/08:  DDP approved, NTP to CDP authorized
1/24/08: Design NTP-SDP authorized
12/18/07: Design contract executed
11/07/07:  Design contract in signature process

New Construction

220/020-04-2008
Norris Lake Boating Access

$60,000.00 In House (Agency Resources) Salmon, C.
Edwards, T.$0.00 Active Grants & Special Projects TWRA personnel will provide work.

Renovation

220/020-05-2007
Dandridge Bridge Boat Ramp E

$29,000.00 In House (Agency Resources) n/a
n/a$0.00 Active Grants & Special Projects No designer required.

TDOT building bridge, working with them on Hwy 92

New Construction

220/020-08-2007
Eagle Bend Hatchery Maintenan

$250,000.00 Barge Waggoner Sumner & Cannon
Henley Roofing Company, Inc.

Salmon, C.
Edwards, T.$221,812.00 Substantially Complete 11/10/08: Substantially Complete

9/11/08:  NTP issued, RSC is 2/07/09 (150 days)
8/25/08: Construction contract executed
7/23/08: Bid Date
7/08/08: Pre Bid Conference
6/16/08: Bid Date set
6/13/08: CDP approved, authorized to proceed to Bid 
Phase
6/03/08: DDP complete, authorized to proceed to CDP
5/15/08: Documents ready soon, per BWSC, mid-June
3/24/08: SDP approved, NTP to DDP authorized
3/14/08: Design NTP to SDP authorized
2/29/08: Design Agreement executed
2/14/08: Designer lost contract originally sent, resent 
contract
11/20/07:  Contract to Designer for signature

Re-roof

12 Projects ( Total Budgeted Cost of Projects )$2,460,820.00

$5,608,820.00Department Totals:  Projects  Valued  at20 ( Total Budgeted Cost of Projects )

Page 4 of 4Prepared by Real Property Administration


	rptTWRAProjList

